Planning materials supply for construction works by Osawaru, FAITH et al.
IOP Conference Series: Earth and Environmental Science
PAPER • OPEN ACCESS
Planning materials supply for construction works
To cite this article: Faith Osawaru et al 2018 IOP Conf. Ser.: Earth Environ. Sci. 173 012002
 
View the article online for updates and enhancements.
Related content
Inspection of Construction Works
According to Polish Construction Law
A Czemplik
-
Causes of shortage and delay in material
supply: a preliminary study
M M Rahman, Y H Yap, N R Ramli et al.
-
Perspectives of construction robots
M A Stepanov and A M Gridchin
-
This content was downloaded from IP address 165.73.223.243 on 08/07/2021 at 14:40
1
Content from this work may be used under the terms of the Creative Commons Attribution 3.0 licence. Any further distribution
of this work must maintain attribution to the author(s) and the title of the work, journal citation and DOI.
Published under licence by IOP Publishing Ltd
1234567890 ‘’“”
2nd International Conference on Science and Sustainable Development IOP Publishing







Planning materials supply for construction works 
Faith Osawaru, Lekan Amusan, Oladipupo Awotinde, Cinwonsoko Akanya, 
Olatomide Asiyanbola, Faith Akinbo 
Department of Building Technology, Covenant University, Ota, Ogun State, Nigeria 
faithy012@yahoo.com; lekan.amusan@covenantuniversity.edu.ng; 
ladiawotinde@yahoo.com; cinwon_akanya@yahoo.com; olatomidefnc@gmail.com; 
tomiakinbo03@gmail.com 
Abstract. This study focused on planning materials supply for construction works. In 
achieving the objectives, various construction firms and their sites within the area studied was 
sampled through structured questionnaires. The paper first presented a theoretical background 
of the study based on the relevance of material planning. A total number of 80 sample size was 
used for the study; Random sampling technique. Data collected were analyzed using 
percentage distribution and mean supply index shown in a table to obtain a comprehensive and 
accurate analysis in the descriptive statistics as applicable. From the results of the analysis of 
data, conclusion were made and it is recommended that the planning of building materials 
should be effectively done to avoid delays in construction works caused by untimely ordering 
and delivery of materials to sites.  
Keywords: Planning, Supply, Building Material, Construction Work. 
1. Introduction 
Planning is a management approach that involves developing a project plan to achieve specified 
objectives. Planning material supply is very important at the formulation stage of a project. To 
determine what type of material is required for a particular stage of work, what activity the materials 
will be required for, how the material will be ordered, stored and utilized, when the materials should 
be available to site for construction work and who should be responsible for the supply of those 
materials. This is done so that the work in which the material is needed for can be efficiently delivered 
at the appropriate time. Building materials are materials used for construction purposes. However, in 
construction no two projects are similar. The type and quality of construction materials differ from 
project to project. Although some basic materials like aggregates, wood, cement, steel, water and 
blocks are common items, others vary with the type of project. For example, most of the finishing 
materials used in housing projects are not required in industrial project. Materials are planned 
according to time and usage to avoid delay in transporting and delivery, to avoid delay of execution of 
work, to prevent improper storage could lead to wastage of materials on site. Materials are sourced 
according to the contract specifications and construction requirements. Material planning is very 
important at the feasibility stage of construction, which is significant in materials management, and it 
has a strong relationship in project planning and control set-up. Both at which this study is to develop 
a plan for procurement and stocking of construction materials. This is on the direction to determine the 
type of materials to be used so as to provide the right quantity and quality of materials to site as well 
as the right prices from the right sources at the right time for work. Planning for materials is a 
management process that involves materialsidentification, quantities estimation, defining 
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specifications,forecasting requirements, locating sources for procurement, getting samples of materials 
approved, designing materials inventory, developing procurement plans and monitoring flow of 
materials from inception till the construction works are completed (Chitkara 2008). 
In the same vein, Olubodun and Kanga (1997) submitted that materials are the most central 
construction input around which the efficiency and inefficiency of labor, plant and equipment in 
construction sites revolve. These materials do not just appear on the construction site to achieve the 
delivery of the construction work but, there is need to plan for materials to be used. This research 
therefore aims at the importance of planning for materials and to devise effective method of planning 
for material sup-ply for construction works. The objectives are to determine the various methods of 
planning for materials, determine the factors affecting the supply of materials to sites and identify the 
best method of materials supply planning and management. This study is significant because it will 
help construction and/or project managers to plan and manage materials required for construction 
work from inception to completion. Also, it will provide insight into criteria that determine effective 
planning for material supply on sites with a view to guiding against delay in supply and delivery. 
2. Literature Review 
Planning is said to be a task without end during construction. According to Ogbadu (2003) planning 
for materials involves budget preparation (what is required and by what means to fulfill the objective 
of the organization), product research and improvement, value engineering, analysis and 
standardization of specification. It is pre-pared after careful and extensive research. For a 
comprehensive material plan, the client and contractor have to: clearly define the materials that will be 
required for the project in writing, identify all the main materials that are needed at different stages of 
work, decide budgetary requirement, determine who the suppliers of each material are and how will 
the materials be made available to sites, what will be the likely duration for the supply of the materials 
and time for delivery so as to avoid the extension time of project work completion. Management of 
materials includes material procurement, materials forecasting, recording, plans and monitoring flow 
of materials from inception to completion. (Chitkara, 2008). This section reviews how to plan for 
construction materials to avoid delay in delivery of project work. Planning materials for construction 
works is the key function of material management which helps to develop a plan for procurement and 
stocking of construction materials so as to provide at site, materials of right quality, in right quantity, 
at right prices, from the right source and at the right time. Chitkara (2008) said efficient materials 
management in project environment calls for integrated approach covering numerous functions such as 
materials purchasing, inventory control, store-keeping and warehousing, materials transportation and 
handling at site, materials codification and standardization, and the disposal of surpluses. Material 
management can be done in different ways. Below is a list of various methods of material 
management.  
2.1 Scheduling Method:  
Adeweso and Windapo (2008) defined this as the encoding technique used to note the data for material 
requirements and deliveries. This is the lack of modern planning techniques used in project 
management by local contractors. In the planning stage, the contractor has to check the availability of 
materials, quantities, the quality of construction material necessary, the distribution of materials to 
various parts of the project, purchase of materials, supply and delivery process of materials, 
specification, the size and dimension of the required materials and communication methods.  
2.2 Material Variance Analysis Method 
According to Adeweso and Windapo (2008), it is the comparison of definite material usage against the 
approximation. It is also revenue to track and examine the variability on material cost, quality, size 
and expenditure.  
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2.3 Material recording method 
Material recording comprises of note taking and the use of material record on site. The records include 
the supplier, receiver, loading and offloading, transit and handling of materials. It is commended that 
arrangements be made for materials to arrive on time. Once materials are delivered to site, it should be 
checked for damage, quality, size and requirement (Adeweso and Windapo, 2008).  
2.4 Methods of Planning for Materials  
Planning for materials can be done using different methods. Below are some of the methods of 
planning for materials for construction works.  
i. Demand planning: Prasad (2006) defined this method as a simple technique used. This is 
based on the historic data of materials. The contractor should derive an approximate 
consumption of materials for a period of construction and then calculates the quantity of 
materials needed to be maintained for the work.  
ii. Material inventory: Chitkara (2008) defined inventory as the cost of materials in stock at a 
given time. This stock of materials is held to act as a cushion between supply and demand. It 
is therefore necessary to hold a planned stock of construction materials at the project site to 
ensure a timely supply of the expected quantity of materials at the appropriate time for smooth 
execution of planned construction activities with least inventory.  
iii. Material budget planning: Materials budget can be prepared once the requirements are worked 
out for the activity as follows: 
 
Fig. 1. Material budget planning flow 
3. Research Methods  
The study used a literature survey and a survey research design to devise effective method of planning 
for material supply for construction works. Related literature was reviewed to help gather information 
on the methods used in planning for materials to construction sites. The population of the study was 
construction professionals in Lagos State, Nigeria. Questionnaire was designed to elicit data from the 
respondents. A random sampling technique was used to select a sample size of 80 professionals from 
the frame. Questionnaire was generated for professionals to obtain preliminary information regarding 
the methods used in planning for materials and how the materials are procured when executing a 
project from inception to completion. The questionnaire consists of questions that bother on the 
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Table 1. Results of professional qualification of respondents 
Variable Name          No of Respondents                       Percentage (%) 
MNIOB 18 22.5 
ANIA/ARCON 14 17.5 
ANIQS 12 15 
ANIESV 14 17.5 
Others 22 27.5 
Total 80 100% 
Table 1 reveals the respondent’s level of professions respectively. Eighteen respondents are Builders, 
14 are Architect, Twelve are Quantity Surveyors, Twenty-two are Civil Engineers and fourteen are 
Estate Surveyor. 
 
Table 2. Percentage of years of working experience of the respondents 
Variable Name No of Respondents     Percentage (%) 
2-5 years 21 26.25 
7-10 years 24 30 
11-15 years 16 20 
16-20 years 11 13.75 
Above 20 years 8 10 
Total 80 100% 
 
The above table shows that twenty-two have 1 to 5 years construction experience, twenty-three have 6 
to 10 years, sixteen have 11 to 15 years, eleven have 16 to 20 years and eight has over 20 years 
construction experience. 
 
Table 3. Results on placing of order for materials 
Variable Name No of Respondents     Percentage (%) 
1 week 33 41 
2 weeks 31 39 
4 weeks 13 16 
Others 3 4 
Total 80 100% 
 
Table 3 result identifies placing of materials order; where, 41% of construction sites chose 1 week, 
39% of the construction sites chose 2 weeks, 16% of the construction sites chose 4 weeks, while 4% of 
the construction sites chose “others” which ordering is being done for 2 days and 4days before its 
requirement date, depending on when the materials are needed to be used. 
 
Table 4. Result on preferred market for procuring of materials to site 
Variable Name No of Respondents     Percentage (%) 
Local market 12 15 
Foreign/Importation 10 12.5 
Through suppliers 36 45 
Materials merchants 12 15 
Directly from manufacturer 10 12.5 
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The above Table shows the response on the preferred market for procurement of materials, 15% of 
construction sites prefer of materials from the local market, 12.5% prefer importation of materials, 
45% of construction sites prefer their materials from suppliers, 15% prefer their materials from 
materials merchants, while 12.5% of construction sites prefer materials directly from the 
manufacturers. 
 
Table 5. Percentage composition of the methods used in planning for materials 




Material requirement planning 39 49 
Budgeting for materials 16 20 
Production planning 8 10 
Materials inventory planning  9 11 
Total 80 100% 
 
The table above shows the result of the methods used for planning for materials, 10% of construction 
sites use demand planning for their materials, 49% of construction sites use materials requirement 
planning, 20% use budgeting planning for their construction materials on site, 10% chose production 
planning, while 11% of construction sites use materials inventory planning for their materials. Most 
construction sites in Nigeria practice the method of materials requirement planning when it comes to 
the aspect of planning for their materials on site. This is a good practice method to be adopted (Joshua 
et al. 2018). 
 
Table 6. Percentage of material management methods used on site 
Variable Name No of Respondents     Percentage (%) 
Scheduling method 46 57.5 
Material variance analysis 0 0 
Material recording method 34 42.5 
Others 0 0 
Total 80 100% 
 
Table 6 shows the method used for material management, 57.5% of the construction sites use 
scheduling method for managing their materials on site, 42.5% of the construction sites use material 
recording method, while material variance analysis method of material management is not used by any 
construction site which is 0% and “others” show 0%. It was observed that most construction sites in 
Lagos State and Ota use two methods in the management of their materials on site (Amusan et al. 
2017). 
 
Table 7. Result on impact of delays to contract on site 
Variable Name No of Respondents     Percentage (%) 
Contract duration is extended 17 21.3 
Disputes with client arises 12 15 
Extra expenses may be 
incurred 
20 25 
Progress of work is slowed  20 25 
financial loss may be incurred 11 13.7 
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On the impact of delays to the contract been experienced on site, 21.3% of the construction sites 
indicated that contract duration is extended due to material delivery, 15% of the construction sites 
indicated that disputes with client arises due to material delivery, 25% of the construction sites 
indicated that extra expenses may be incurred due to material delivery, 25% of the construction sites 
also indicated that the progress of their work is slowed down due to material delivery and 13.7% of the 
construction sites indicated that financial loss may be incurred. This is an indication that most 
construction sites have impact of delays due to material delivery which is caused by the material 
suppliers (Amusan et al. 2018). 
5. Findings 
The findings obtained from this study can be said to be as follows: 
i.  The material requirement method used in planning for materials is averagely practiced but 
needs to be improved to reduce frequent occurrence of delays. 
ii.  75% of construction sites encounter delays due to untimely delivery of some construction 
materials. This result is found in the research analysis. 
iii. This indicates that suppliers are mostly responsible for the procurement and delivery of 
materials to construction sites. 
iv. Most construction site studied; practice the Schedule receipt (placing order on the supplier) in 
the ordering stage of materials. 
v. 80% of construction sites place order for materials between one and two weeks of the 
requirement date as shown in the result analysis. This is a wrong practice because late 
ordering for materials may lead to delays by the suppliers. 
vi. In the management of materials, scheduling method is mostly used. Where, approximately 
58% of the construction sites use scheduling and 43% use the material recording method.  
6. Conclusion and Recommendation  
Due to the findings of this study, there are some facts gotten that should be of improvement to 
construction industry on planning for the supply of building materials. These include: 
i. The prompt ordering of materials should be done to ensure that suppliers de-liver the materials 
when required for construction work. 
ii. Delivery of materials can be improved by sourcing them in the location where it can be made 
available to reduce impacts of delay in transportation/ traffic congestion. 
iii. It is also recommended that Material Requirement Planning should be adopted because, it is 
the appropriate method of planning for materials which information includes: when to place 
order, how much to order, who to order from and when the items need to be on hand. 
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